
November 21, 2013 
Afternoon Shift 

BASF EMPLOYEES 
141 Last Recordable 
160 Last Lost Time 

#1 MED A-520: We will continue on into the first half of 2nd shift. 

#1 RC I A-520: Continue on through the 1 st half of 2nd shift. This calciner will need to 
be cleaned quickly after the A-520 trial. 
Exhaust to Trimer 
Day shift update: 1 batch running and working on mixing the 2"d batch. 

#2 MED line/ Cu-0602: Line should be ready to go. Waiting on raws.(Hopefully next 
Monday) 

#2 RC/ Cu-0860 done, clean for Cu-0602: Keep down until Cu-0602 batches get 
going. 
Exhaust to F1 
Day shift update: No change. 

Tank 7 I AMT Solution I D-1795: Keep temperatures between 25 and 35 degrees C. 
No need to put steam on this tank while we have AMT in it. 
Day shift update: tank is at 57%. 
Old Pfaudler D-1795: Goal is to keep the entire pipeline full (totes, hopper, pfaudler, 
and make sure 7 tank has enough material or make another tank as needed). Continue to 
write down "dryer feed times" on each batch of totes, and when possible direct feed off of 
the dryer into the calciner hopper. Only feed into the bag-off from the dryer when 
necessary. 

#3 MED I D-1795 NAQ: Continue to write down "dryer feed times" on each batch of 
totes, and when possible direct feed off of the dryer into the calciner hopper. Only feed 
into the bag-off from the dryer if necessary. DO NOT BUILD FEED!!! KEEP FEEDING THE 
CALCINER DIRECTLY INTO THE HOPPER IF NECESSARY. HAVE A BAG HANGING OVER 
THE HOPPER IN CASE WE ENCOUNTER A GAP IN THE PIPELINE ... BUT ALWAYS FEED THE 
CALCINER. 

#3 RC I D-1795 NAQ: Continue feeding. Watch the feed rate on this calciner! Sample 
per the MOD. DO NOT BUILD FEED!!! KEEP FEEDING THE CALCINER DIRECTLY INTO 
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THE HOPPER IF NECESSARY. HAVE A BAG HANGING OVER THE HOPPER IN CASE WE 
ENCOUNTER A GAP IN THE PIPELINE ... BUT ALWAYS FEED THE CALCINER. 

Exhaust to CTO 
Day shift update: 2 batches made. 

#4 RC I D-5206: On hold for material from the abbe/National dryer. 
Exhaust to 4 DC 
Day shift update: On hold for material. 

#5 RC I 1520: Waiting on feed to be made on the PK blender and locks to be removed. 
Exhaust to Trimer 
Day shift update: Need to have locks removed and calciner started up. 

National Dryer I 5206 : Abbe can be run on the off shifts. Check with wastewater before 
turning on sump. 
Day shift update: No batches to feed. 

Abbe Blender I D-5206: Ok to run on the off shifts. 
Day shift update: No batches made . Run on off shifts as manpower permits. Many bags 
of the 5202 were hoisted to the 2nd floor today. 

PK Blender I 1520: Continue to run. PK has been inspected and will be worked on at a 
later date. 
Day shift update: Ran a partial shift with no issues 

New Pfaudler I Clean for BE-0101: The next product will require an excellent clean 
up. The sheet is on Mike V's desk. 

#6 DRYER- RC I clean for 0796: This will need to be a really good clean up. 
Exhaust to Sly Scrubber 
Day shift update: Clean up started 2"d half of 1st shift. 

Tower 3 I Cu-0860: Loaded and running .. 
Day shift update: No change. 
Tower 6 I 0-V AM next: Tower loaded and running. 
Tower was unloaded and reloaded this morning. 
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Harrop Kiln- Al-3921 T 3116": Continue running. A work notification has been 
written to have maintenance take a look at the automatic pusher at the cool down zone in 
the Kiln. It appears as if the clutch is disengaging while pushing carts. Work notification 
written for one of the blowers on the kiln (#5 blower stopped working). Still operable, but 
maintenance needs to see Tower operator for more information. 
Day shift update: No change. 
North Screener I Cu-0860: Continue on. 
Day shift: No screening. 
South Screener I E-406: Keep screener on hold until more E-406 is unloaded. More 
tower loads to be produced after the QV AM is rmished. 
Day shift: No change. 

#2662 Pill Machine I Al-3917 3116: Continue on. 

#2664 Pill Machine I Al-3917 3116: Continue on. Rotoloc was was fixed. 
Day shift update: Rotoloc fixed late in the day. 

HC-11 Tanks I 1520: 4 tank air regulator was repaired, 4 tank contents transferred to 
6 tank. Tank 4 has been rinsed and refilled. 
Day shift update: Tank 4 was drained and refilled. See if a batch of 1520 can be made. 

Tunnel Kiln #2 I Al-3921: Continue on. 
Day shift update: No change. 
Tank 6 I tank rinsed out: Tank is empty. 

Priorities 1 through 9 are basically all the same priority, should be 
considered urgent and will require call outs for maint issues. 

1) D-1795 NAQ- East Pfaudler/#3P&S Dryer/#3RC 
2) Reduction Towers, specifically QVAM on Tower 6 and screening 
of E-406 TR 
3) 1520- HC-11 Tanks/PK/#5RC/Trimer 
4) D-5206- Safety/Abbe/National Dryer/#4RC 
5) D-5202 - #4RC 
6) Celanese Trial - West Pfaudler/HC-11 dryer & #6 RC 
7) Al-3921 T 3/16- Harrop Kiln 
8) Al-3917 T 3/16- Horne Tabletting 
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9) Al-4126 E 1/16 3F - #1 MED/#1 RC, then clean up and change 
over for A-520 
1 0) Clean up and change over on #2MED/#2 RC 

By ?am Monday morning, #5 RC and #1 RC both need to be 
switched off of the Trimer and onto 5A DC & F-1. 
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